



Mr. Paul Murphy, TD,  
Dail Eireann,  
Leinster House,  
Kildare Street  
Dublin 2

30<sup>th</sup> June 2020

**PQ 11027/20 \* To ask the Minister for Health the amount been expended to date on the preparatory works underway on the St. Vincent's Healthcare Group site relating to the new maternity hospital; the detail of the works involved; the funding provided to date for each of the works; the dates of the payments made in this regard; and the budgetary allocation that has been made for the continuation of the works - Paul Murphy**

Dear Deputy Murphy,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The site preparatory works in connection with the relocation of the new National Maternity Hospital to the St. Vincent's University Hospital campus consists of Aspergillus prevention works, campus infrastructural upgrade works, enabling works / site preparation works, and the construction of a new Pharmacy and multi storey car-park. The preparatory works commenced on the campus in early 2016 with the Aspergillus prevention works, and are due for completion early 2021 with the conclusion of the new pharmacy and the multi-storey car-park. The budget for these works is €46.6m, of which €31.2m has been expended to date.

With the exception of the construction works which are contractually committed as listed above, no further contractual commitments have been entered into with respect to works to the new National Maternity Hospital project.

Yours sincerely,

**Jim Curran**  
National Director, Estates