



Feidhmeannacht na Seirbhíse Sláinte
Health Service Executive

Oifig Cheannasaí na nÉastá
Patrick Duns, Sráid na Canálach Móire Íochtarach BÁC
2

Tel: 057-9359964

Office of Head of Estates
Sir Patrick Duns, Lower Grand Canal St., Dublin 2
Tel: 057-9359964

Mr. Denis Naughten TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

30th December 2019

PQ 52527/19 * To ask the Minister for Health the number of tenders received for a project (details supplied); when the tender will be awarded; when works will commence; and if he will make a statement on the matter. - Denis Naughten

Portiuncula Hospital Ballinasloe enabling works

Dear Deputy Naughten,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

With regard to the Ward Block Enabling Works at Portiuncula Hospital Ballinasloe, there were eight questionnaires returned and three successful candidates. Tender documents will be issued the week 6th January 2020 with tender returns for week 27th January 2020. It anticipated to start on site the week of 20th April 2020 with a construction period of 36 weeks. With regard to the Radiology Room 3 Fluoroscopy tenders will be issued week 13th January with an anticipated start on site week 30th March 2020 and a construction period of 32 weeks.

Yours sincerely,

Jim Curran
Head of Estates