



Feidhmeannacht na Seirbhíse Sláinte  
Health Service Executive

Oifig Cheannasaí na nEasát  
Sir Patrick Duns, Sráid na Canálach Móire Íochtarach BÁC 2  
Teil: 057-9359964

Office of Head of Estates  
Sir Patrick Duns, Lower Grand Canal St., Dublin 2  
Tel: 057-9359964

Mr. Michael Harty, TD,  
Dail Eireann,  
Leinster House,  
Kildare Street  
Dublin 2

9<sup>th</sup> July 2019

**PQ 26570/19\* - To ask the Minister for Health the status of the provision of the 60 bed modular unit at University Hospital Limerick; and if he will make a statement on the matter. - Michael Harty**

Dear Deputy Harty,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The enabling works for the Modular 60 Bed Ward Block at University Hospital Limerick commenced in mid-March 2019 and has been progressing well and is on programme.

The main contract works, which is a design and build project, commenced at the end of May and the contractor has started on the design of the development. Construction works are currently programmed to be complete by mid-2020.

Yours sincerely,

**Jim Curran**  
**Head of Estates**