



Oifig Cheannasaí na nEastát
Sir Patrick Duns, Sráid na Canálach Móire, Íochtarac, BÁC 2
Teil: 01-6424747

Office of Head of Estates
Sir Patrick Duns, Lower Grand Canal St., Dublin 2
Tel: 01-6424747

Mr. Joe McHugh, TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

12th August 2020

PQ 18361-20 * To ask the Minister for Health the status of progress of the Carndonagh Community Hospital capital investment; and if he will make a statement on the matter. - Joe McHugh

Dear Deputy McHugh,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

A contractor has been appointed for the construction works for Carndonagh Community Hospital. The first stage of construction will entail the provision of a temporary ward at Buncrana to facilitate the decanting of patients from Carndonagh. The enabling works for the decant ward area at Buncrana are nearing completion. The main works at Carndonagh are due to commence in the next two weeks, following decant of patients to Buncrana. The current timeframe for completion of the works is July 2021.

Yours sincerely,

Jim Curran
National Director, Estates