



Oifig Cheannasaí na nEastát
Sir Patrick Duns, Sráid na Canálach Móire, Íochtarac, BÁC 2
Teil: 01-6424747

Office of Head of Estates
Sir Patrick Duns, Lower Grand Canal St., Dublin 2
Tel: 01-6424747

Mr. John Brady, TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

13th August 2020

PQ 19262/20 * To ask the Minister for Health the immediate and future plans for the Wicklow Municipal District Hospital, Wicklow Town, County Wicklow - John Brady

Dear Deputy Brady,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

Construction works for Baltinglass Primary Care Centre (PCC) are programmed for completion in early Q3 2020 with the centre expected to be operational in Q4 2020. The construction project was temporarily shut down for a short period due to Covid19 which has resulted in the extension of the completion date.

Yours sincerely,

Jim Curran
National Director, Estates