



Oifig Cheannasaí na Caipiteal agus nEastát
Sir Patrick Duns, Sráid na Canálach Móire, Íochtarac, BÁC 2
Teil: 01-6424747

Office of Head of Capital & Estates
Sir Patrick Duns, Lower Grand Canal St., Dublin 2
Tel: 01-6424747

Mr. Peadar Tóibín, TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

27th October 2021

PQ 49281/21 * To ask the Minister for Health the status of the construction of the new national cervical screening laboratory; if the project has experienced any delays or overspends; and if he will provide a date by which he expects the project will be completed. -Peadar Tóibín

Dear Deputy Tóibín,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

Construction on the new national cervical screening laboratory is underway and is progressing on target and within budget.

It is expected to be complete in Q3 2022.

Yours sincerely,

Jim Curran
National Director,
Capital & Estates