

Office of the Chief Information Officer
delivering eHealth Ireland,
Dr. Steevens' Hospital
Steevens' Lane
Dublin 8

Ph: 01 635 2732 Fax: 01 635 2740

27th October 2021

Mr. Duncan Smith TD Dáil Eireann Leinster House Dublin 2

Re: PQ ref 49615/21

"To ask the Minister for Health if he will provide national, regional and departmental breakdowns of which HSE IT systems such as databases, virtualisation servers, emails and other elements of important IT infrastructure, particularly in north-east counties, are still waiting to be restored in view of the cyber-attack on the HSE and the ongoing strain on the healthcare system and HSE staff; and when each of these critical systems will return to their normal functionality."

Dear Deputy Smith,

1. Background

- 1.1 The cyber-attack was logged with the Office of the CIO on 14th May 2021. The HSE convened the National Crisis Management Team to co-ordinate and manage the HSE response to the attack through a Cyber Security Incident Response Team. The HSE informed the relevant authorities including the Data Protection Commissioner, an Garda Síochána and the National Cyber Security Centre. In addition, the Defence forces were also informed.
- **1.2** The CEO convened and chaired the National Crisis Management team who oversaw and managed the HSE response to the Cyber Attack.
- 1.3 The HSE engaged several partner organisations, Mandiant Fireeye a global specialist in cyber recovery and defence and a number of the professional services firms. Legal advisers who specialise in cyber-attacks were also engaged. The HSE recovery team included regional and national employees from the operational service, clinical and ICT. The focus was the safe delivery of patient care. The cyber security response contained four stages/phases and the current status is set out below:-

- The Contain Phase Contain the spread of the ransomware and its impacts
 Status: complete
- ii. The **Inform Phase** Ensure that all stakeholders internal and external are fully informed on the impacts and the recovery efforts
 - **Status: complete** a weekly update is provided all the operations acute group CEO's and CHO's leads
- The Assess phase Restoration of services and eradication of ransomware and potential bad actors from the HSE and voluntary network,
 Status: 99% complete
- iv. The **Remedy Phase** Strengthening our network against future cyber treats, increasing the cyber profile of the HSE and applying the lessons from the present attack

Status: Ongoing the Mandiant recommendations are being implemented and the HSE has deployed 3 security operations centres, Microsoft for our 365 tenant, Caveo for our Anti-Virus Defence and Mandiant Cyber Security Defence.

2. Current Status

2.1 The prioritisation of systems to be restored was agreed in conjunction with the Chief Operations Officer and the Chief Clinical Officer. The approach to prioritisation was on a hierarchy of clinical and operational risk and to reflect the requirements of the service and is outlined in the table below, across Community, Acute and Business/Corporate services and national enablers:-



2.2 All of the priority systems have been restored and are functional.

- 2.3 In any cyber-attack, based on international learning, there is always a long tail of individual items that remain to be resolved. The HSE is working through these in a systematic manner however good progress has been made in resolving these.
- **2.4** Remote access for or staff and vendors is fully restored with the addition of additional cyber security measures to enhance the protection of our systems.
- 2.5 Email services are fully available in areas which had Microsoft Outlook, the two areas which used Lotus Notes are migrating to Microsoft Office. Email system are now fully functional for outlook users and are now treated as 'business as usual'. Lotus notes users are over 97% successfully migrated to outlook. The Remote Hubs commenced in the following Hospitals Louth, Monaghan, Navan, Cavan, Sligo, Letterkenny. Hubs continued until 22nd October to finalise the migration. From the end of the month any remaining lotus notes migration will move to a 'business as usual' mode of operation. In addition, the Lotus Notes archive mail is now available for all users. Microsoft Office archives are being restored on a user request basis.
- 2.6 The maternity system in the North-East was one of the systems which was problematic during the restoration. The system is now technically available and work is ongoing with the user community to test, validate and deploy it.
- 2.7 Healthlink services are fully technically available, the service has processed over 7.5 million messages since restoration of services in early June. The services in Healthlink include:-
 - GP Messaging (PCRS reimbursement, GP Vaccinations, GP General Referrals, Covid Testing, Lap Orders, Chronic Disease Management, GP Vaccine Referrals and Social Welfare Sick Certificates)
 - ii. Individual Health Identifier Service
 - iii. Pharmacy Vaccinations
 - iv. Discharge Summary Notifications

I would also like to acknowledge the enormous efforts that HSE staff from every part of the organisation played during the cyber-attack, in order to continue to deliver health service while recovering our ICT systems.

If you feel that the question has not been fully answered or you require any further clarity, please contact me.

Yours sincerely,

Fran Thompson,

Interim Chief Information Officer, OoCIO, HSE.