



Oifig an Stiúrthóir Náisiúnta Caipiteal agus Eastáit
Ospidéal Sir Patrick Dun, Sráid na Canálach Móire Íocht.
Baile Átha Cliath 2 D02 P667
T: 01-6424747

Office of the National Director Capital & Estates
Sir Patrick Dun's, Lower Grand Canal Street, Dublin 2

Ms Rose Conway-Walsh, TD
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

11th August 2022

PQ 40678/22*To ask the Minister for Health the status of the construction of a primary care centre in Ballyhaunis; the timeframe for the project's completion; and if he will make a statement on the matter. -Rose Conway-Walsh

Dear Deputy Conway-Walsh,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The HSE can confirm that a new Primary Care Centre is to be delivered in Ballyhaunis under the HSE's primary care operational lease model. Unfortunately construction of the facility which had been well underway subsequently stalled and the building contractor is not currently on site.

The HSE understands that the intention is for works to recommence on the project later this year pending resolution of project funding by the developer.

HSE Capital and Estates remain in continuing dialogue with the landlord but are not currently in a position to provide a firm date for the recommencement of the construction works. Pending recommencement of the build, it is estimated that a further eight month period is required to complete the construction phase of this project.

Yours sincerely,

Paul de Freine
National Director,
Capital & Estates