



Oifig an Stiúrthóir Náisiúnta Caipiteal agus Eastáit
Ospidéal Sir Patrick Dun, Sráid na Canálach Móire Íocht.
Baile Átha Cliath 2 D02 P667
T: 01-6424747

Office of the National Director Capital & Estates
Sir Patrick Dun's, Lower Grand Canal Street, Dublin 2

Mr Mark Ward, TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

5th July 2022

PQ 32158/22* To ask the Minister for Health the progress on the refurbishment in Mount Carmel including any additional costs; and if he will make a statement on the matter. -Mark Ward

Dear Deputy Ward,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The construction project for the provision of a specialist Eating Disorder Unit at Mount Carmel Hospital commenced in June 2022.

Construction is expected to complete in Quarter 1, 2023, which will be followed by equipping and commissioning. The facility is expected to be brought into use in Quarter 2, 2023.

The construction costs are per the tendered price of the project, which is in line with the Design Team's estimate of cost for the scope of works. The overall project cost is approx. €2.8m.

Yours sincerely,

Paul de Freine
National Director,
Capital & Estates