



Oifig an Stiúrthóir Náisiúnta Caipiteal agus Eastáit
Ospidéal Sir Patrick Dun, Sráid na Canálach Móire Íocht.
Baile Átha Cliath 2 D02 P667
T: 01-6424747

Office of the National Director Capital & Estates
Sir Patrick Dun's, Lower Grand Canal Street, Dublin 2

Mr Duncan Smith, TD
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

18th May 2022

PQ 22087/22* To ask the Minister for Health the up to date position with a health facility (details supplied) in County Kildare; and if he will make a statement on the matter – Duncan Smith – Details Supplied – The provision of a new day care centre at Drogheda St Monasterevin

Dear Deputy Smith,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The proposal to renovate Monasterevin Day Care Centre was issued to tender with an original tender return date of 25th February 2022. A 2, week extension of time was requested and was granted. Tenders have now been received. An evaluation of tenders received has been completed by the Design Team. The tender report / recommendation to appoint contractor has been received by HSE. Approval to award tender will now be sought and subject to securing requisite approvals, it is anticipated that award of contract and commencement of construction could commence in Quarter 3, 2022, for completion in Quarter 4, 2023.

Yours sincerely,

Paul de Freine
Interim National Director,
Capital & Estates