



Oifig an Stiúrthóir Náisiúnta Caipiteal agus Eastáit
Ospidéal Sir Patrick Dun, Sráid na Canálach Móire Íocht.
Baile Átha Cliath 2 D02 P667
T: 01-6424747

Office of the National Director Capital & Estates
Sir Patrick Dun's, Lower Grand Canal Street, Dublin 2

Ms Patricia Ryan, TD
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

9th June 2022

PQ 26592/22* To ask the Minister for Health the progress that is being made with the renovation of a centre (details supplied: Monasterevin day care centre); and if he will make a statement on the matter. -Patricia Ryan

Dear Deputy Ryan,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

The proposal to renovate Monasterevin Day Care Centre was issued to tender with an original tender return date of 25th February 2022. A two week extension of time was requested and was granted. Tenders have now been received and an evaluation of these has been completed by the Design Team. The tender report / recommendation to appoint contractor has been received by HSE.

Approval to award a contract for construction will now be sought. Subject to securing requisite approvals, it is anticipated that award of contract and commencement of construction could commence in Quarter 3, 2022, for completion in Quarter 4, 2023.

Yours sincerely,

Paul de Freine
National Director,
Capital & Estates