



Oifig an Stiúrthóir Náisiúnta Caipiteal agus Eastáit
Ospidéal Sir Patrick Dun, Sráid na Canálach Móire Íocht.
Baile Átha Cliath 2 D02 P667
T: 01-6424747

Office of the National Director Capital & Estates
Sir Patrick Dun's, Lower Grand Canal Street, Dublin 2

Ms Niamh Smyth, TD,
Dail Eireann,
Leinster House,
Kildare Street
Dublin 2

29th September 2022

PQ 45257/22*To ask the Minister for Health if he will provide an update on the capital project for Cavan General Hospital (details supplied); the timeframe for its completion; and if he will make a statement on the matter. -Niamh Smyth

Details Supplied: New three storey extension block. Accommodation includes a new Endoscopy Suite, (3 No. procedure and 2 No. recovery rooms), ward accommodation, (16 No. single rooms with en-suite including 2 No. isolation rooms) and the relocation of the existing Emergency Department (ED). The relocated ED will contain 2 No. Resuscitation bays, 10 No. Major Treatment bays, 6 No. Minors Treatment bays, 3 No. Paediatric and 3 No. isolation rooms). As part of this project an overall hospital electrical and communications upgrade will be required. Project combined with Project Ref 1492, April 2021

Dear Deputy Smyth,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

I can confirm that the application for planning permission for the new accommodation and service block at Cavan General Hospital was granted by Cavan County Council in May 2022.

This project is in the early stages of design development and will require a number of stage approvals in line with the Public Spending Code as it progresses.

HSE Capital and Estates are currently proceeding with the enabling works tender, which is awaiting approval.

Yours sincerely,

Paul de Freine
National Director,
Capital & Estates