



Caipiteal agus Eastáit

Feidhmeannacht na Seirbhíse Sláinte,
Bothar Baile Átha Cliath,
Lacháin,
Cill Chainnigh

Capital and Estates

Health Service Executive
Dublin Road,
Lacken,
Kilkenny

www.hse.ie

tel:0567784128

29th January 2025

Mr. Peter Cleere, TD,
Dail Eireann,
Leinster House,
Kildare Street,
Dublin 2.

PQ 2529/25* To ask the Minister for Health the current status of the Primary Care Centre in Graiguenamanagh; when she expects this centre to be completed; and if she will make a statement on the matter.

Dear Deputy Cleere,

The Health Service Executive has been requested to reply directly to you in the context of the above Parliamentary Question which you submitted to the Minister for Health for response.

A developer was appointed in 2023 to deliver a new Primary Care Centre for Graiguenamanagh and the surrounding areas.

The HSE is working with the selected developer on the detailed design of the project. A planning application is due to be lodged in Q1 2025.

Following approval of the relevant statutory procedures (including planning permission, fire safety certificate, and disability access cert) the developer will issue a construction programme which will outline target dates, including commencement of construction works on site.

At present, it is expected that construction works will commence on site in 2025 and would then be due for handover to the HSE late 2026/early 2027. Dates to be confirmed.

Yours sincerely

Ciarán Ruane
Estates Manager
HSE Capital and Estates Department