

# Implementation Timeline - IFMS Project

2022

## Implementation Group 1 (Statutory East)

Go Live 3<sup>rd</sup> July 2023

## Implementation Group 2 (Statutory West)

Go Live 1<sup>st</sup> Jan 2024

## Implementation Group 3 (Statutory South)

Go Live 1<sup>st</sup> July 2024

## Implementation Group 4 (Statutory Midwest and North West)

Go Live 2<sup>nd</sup> Dec 2024

## Implementation Group 5 (Statutory Midlands and North East)

Go Live 5<sup>th</sup> May 2025

2025



### Implementation Group 1 (East)

- CHO 6
- CHO 7
- CHO 9
- Connolly Hospital
- Naas General Hospital
- St. Columcille's Hospital
- St. Luke's Radiation Oncology Network
- HSE Corporate and National Services
- National Capital Income and Payments
- National Distribution Centre
- PCRS
- Tusla

### Implementation Group 2 (West)

- CHO 2
- Galway University Hospital
- Mayo University Hospital
- Merlin Park University Hospital
- Portiuncula University Hospital
- Roscommon University Hospital
- St. Michael's House (S.38)
- Western Care Association (S.39)

### Implementation Group 3 (South)

- CHO 4
- CHO 5
- Bantry General Hospital
- Cork University Hospital
- Kilcreene Orthopaedic Hospital
- Mallow General Hospital
- South Tipperary General Hospital
- St. Luke's General Hospital Kilkenny
- University Hospital Kerry
- University Hospital Waterford
- Wexford General Hospital

### Implementation Group 4 (Midwest and North West)

- CHO 1
- CHO 3
- Croom Orthopaedic Hospital
- Ennis General Hospital
- Letterkenny University Hospital
- Nenagh General Hospital
- Sligo University Hospital
- University Hospital Limerick
- University Maternity Hospital Limerick
- S.38 Acute

### Implementation Group 5 (Midlands and North East)

- CHO 8
- Cavan General Hospital
- Louth County Hospital
- Midland Regional Hospital, Mullingar
- Midland Regional Hospital, Portlaoise
- Midland Regional Hospital, Tullamore
- Monaghan General Hospital
- Our Lady of Lourdes Hospital
- Our Lady's Hospital Navan